
Commodity  

Concrete

Formwork Rebar & Embeds Pour & Finish Formwork - Remove

Elevated Slabs 5% 45% 45% 5%

Large Foundations (> 50 CY) 15% 55% 25% 5%
Small Foundations (≤ 50 CY) 20% 35% 35% 10%

Steel

Receipt Pre Assemble Erect Weld-Out / Bolt -Up Turnover

Structural Steel 5% 15% 40% 35% 5%

Ductwork 5% 15% 30% 40% 10%

Large Plate Structures 5% 15% 30% 40% 10%

Pipe

Receipt Fab / Install Supports Test/Trim Turnover

Alloy Large Bore ( > 2½" ) 5% 35% 30% 20% 10%

Alloy Small Bore ( ≤ 2½" ) 5% 35% 30% 20% 10%

Carbon Steel Large Bore ( > 2½" ) 5% 35% 30% 20% 10%

Carbon Steel Small Bore ( ≤ 2½" ) 5% 35% 30% 20% 10%

Cast Iron/Ductile Pipe 5% 35% 30% 20% 10%

Fiberglass Pipe 5% 35% 30% 20% 10%

HDPE Pipe 5% 35% 30% 20% 10%
Stainless Steel Large Bore ( > 2½" ) 5% 35% 30% 20% 10%

Stainless Steel Small Bore ( ≤ 2½" ) 5% 35% 30% 20% 10%

Electrical

Receipt Install

Below Ground PVC Conduit 5% 95%

Receipt Hangers Pull / Install Megger Punch

Cable Bus / Bus Duct 5% 15% 60% 10% 10%

Rigid Aluminum & Flex Conduit 5% 15% 60% 10% 10%

Receipt Hangers Install Punch

Cable Tray 5% 20% 65% 10%

Pull / Install Megger Punch

Grounding 70% 15% 10%

Low Voltage Cable 70% 15% 10%

Medium Voltage Cable 70% 15% 10%
Complete

Electrical Equipment (< 1KV) 100%

Electrical Equipment (≥1KV) 100%

Low Voltage Cable Terminations 100%

Medium Voltage Cable Terminations 100%

Motor Horse Power (Eng Trending Only) 100%

Ash Work

Complete

Excavation and Loading 100%

Dewatering 100%

On-Site Haul 100%

Place and/or Grade 100%

Cap/Liner - Manufactured Materials 100%

Cap/Liner - Soil Materials 100%

Dike Material 100%

Disposal/Transportation Cost 100%

Structural Fill 100%

Equipment

Complete

Combustion Turbine 100%

Flue Gas Path Equipment 100%

Heat Transfer Equipment 100%

Material Handling Equipment (w/drivers) 100%

Modules & Pre-Assembled Skids 100%

Other Process Equipment 100%

Power Generation Equipment 100%

Pressure Vessels & Atmospheric Tanks 100%

Rotating Equipment & Compressors 100%

Steam Turbine 100%

Instruments & Control

Complete

Instrument 100%

I/O Count (Eng Trending Only) 100%

Definitions:

Formwork Includes manhours to construct the forms that shape wet concrete.

Rebar & Embeds Includes installing all rebar, conduit, piping and other concrete embeds.

Pour & Finish Includes the pouring and finishing of the concrete.

Formwork - Remove Includes removing the formwork after the concrete has set and performing any needed touch up.

Receipt Includes the receiving and documenting of the respective commodity.

Pre Assemble Includes all pre assembly including adding connections and assembling multiple components before lifting or moving into place.

Erect Includes the erection of all steel including rigging lifting, plumbing, and preliminary bolting or tack welding in place.

Weld-out / Bolt-up Includes the final welding and bolting of steel in place.

Turnover Includes the final check of the installation and completing any final work necessary to turn over to  Startup.

Plumb / Connect Includes completing the final plumbing, allignment, and final installation of miscellaneous steel before it is turned over to Startup.

Commodity Rules of Credit



Fab / Install Includes all field fabrication and installation of piping and assemblies before the supports are installed.

Supports Includes the installation of all pipe supports and hangars.

Test / Trim Includes the installation of all pipe gaskets, valves, and interconnections.

Pull / Install Includes all cable pulls and installation before megger testing.

Megger Includes hi pot and megger testing.

Punch Includes all punchlist items remaining to complete electrical work.

Hangers Includes the installation of all cable tray or conduit supports and hangers.

Install Includes the complete installation of the cable tray and conduit systems.  


