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	General
	Nonconformance Report (NCR)	As Needed	Within 7 days of nonconforming event	NCR	NCR
	QA Manual - Site Specific	One time  - Update as required	Within 5 Days of Contract Award	CMC	Partner
	Calibration Certification	Updated throughout project	As certs expire or arrive onsite	CMC	Partner
	Calibration Log	Updated throughout project	As certs expire or arrive onsite	Partner	Partner
	Inspection and Test Plans	One time  - Update as required	14 days prior to performing work	CMC	Partner
	Contractor QC Manager Resume / Certifications	One time  - Update as required	14 days prior to performing work	CMC	Partner
	Contractor Quality Surveillance Plan	Updated throughout project	Prior to status update meetings or minimum 2 per month	Partner	Partner
	Third Party Testy Agency Resumes / Certifications	One time  - Update as required	14 days prior to performing work	CMC	Partner
	Quality Verification Reports	As outlined in ITP	Within 7 days of reporting event	Partner	Partner
	Contractor Requests For Clarification	As Needed	Throughout project	RFI	RFI
	Tensiometer Calibration	Per Year	14 Days prior to installation	CMC	Partner
	Daily Reports	Daily	As required in contract special conditions - No later than As required in contract special conditions - 9:30am the following day	Partner	Partner
	Weekly Reports	Weekly	As required in contract special conditions - No later than Tuesday 9:30am on following week 	CMC	Partner
	Monthly Reports	Monthly	As required in contract special conditions - 5th of each month	CMC	Partner
	Annual Reports	Annually	As required in contract - By January 31st of Each Year	CMC	Partner
	Final Certification Report	One Time	Within 15 days of completion of construction activities.	CMC	Partner
	Construction Quality Surveillance Plan (CQSP)	One time  - Update as required	Prior to start of quality related work	CMC	Partner


	Survey
	Surveyor Certs	One time  - Update as required	14 days before surveying begins	CMC	Partner
	Survey Instrument Calibration	Updated throughout project	As certs expire or arrive onsite	CMC	Partner
	Record drawing of benchmarks and control points	One time  - Update as required	14 days before surveying begins	CMC	Partner
	Initial record survey, prior to beginning earthmoving	One time  - Update as required	14 days before surveying begins	CMC	Partner
	Intermediate record survey drawings	One time  - Update as required	As soon as practicable - Prior to install of subsequent layer 	CMC	Partner
	Survey Control Network	One time  - Update as required	14 days prior to use	CMC	Partner
	Survey (as-builts and quantities)	One time  - Update as required	As soon as practicable - Prior to install of subsequent layer 	Partner	Partner


	Welding
	Nondestructive Test Procedures	One time  - Update as required	Prior to performing NDE	CMC	Partner
	Nondestructive Test Reports	As required	Within 7 day of NDE examination	Partner	Partner
	Weld Procedures	One time  - Update as required	Prior to commencement of welding activities (HDPE or Metal)	RFI	Partner
	Weld Reject Rate Report	Weekly	As required in contract special conditions - No later than Tuesday 9:30am on following week 	Partner	Partner
	Material Certifications	Updated throughout project	Prior to use onsite	Partner	Partner
	Heat Treating Procedures, Special Process Procedures	One time  - Update as required	Prior to performing Heat Treating or Special Processes 	CMC	Partner
	Weld Map	Updated throughout project	Within a week of completion	Partner	Partner
	3rd Party CWI Certs and Resumes	One time  - Update as required	Prior to welding onsite	CMC	Partner
	Welder Certifications	One time  - Update as required	Prior to welding onsite	CMC	Partner
	HDPE Pipe  
	HDPE ITP	One time  - Update as required	Prior to commencement of welding activities (HDPE or Metal)	CMC	Partner
	Material Certifications	Updated throughout project	Prior to use onsite	Partner	Partner
	Weld Map	Updated throughout project	Within a week of completion	Partner	Partner
	Bonder Certifications	One time  - Update as required	Prior to welding onsite	CMC	Partner
	HDPE Pipe - QC Certs and Resin Info, Installation
Info, Calibration Info.	One time  - Update as required	14 days prior to shipment to site	Partner	Partner
	Mechanical
	Pipe Pressure Testing Documentation	As required	Within 7 days of testing event	Partner	Partner
	Pipe - QC Certs and Resin Info, Installation
Info, Calibration Info.	One time  - Update as required	14 days prior to shipment to site	Partner	Partner
	Pipes/Fittings/Valves - Shop Drawings of all pipes, fittings, valves, appurtenances, etc.	One time  - Update as required	14 days prior to ordering materials.	Partner	Partner
	Pipes/Fittings/Valves - Materials List and Suppliers	One time  - Update as required	14 days prior to ordering materials.	Partner	Partner
	Pipes/Fittings/Valves - Pressure Testing Plan	One time  - Update as required	14 days prior to ordering materials.	Partner	Partner
	Pipes/Fittings/Valves - Supplier Information	One time  - Update as required	14 days prior to ordering materials.	Partner	Partner
	Pump Electrical Hookup Locations	One time  - Update as required	14 days after notice to proceed	Partner	Partner
	Pumps - Materials, Manufactures, Shop Drawings, Models, Layout and diagrams, control panels, testing/commissioning plans, calibration records, etc.	One time  - Update as required	14 days prior to ordering materials.	Partner	Partner
	Pumps - O&M Manuals	One time  - Update as required	14 days after completion of installation.	CMC	Partner
	Pumps - As-builts and Redlines	One time  - Update as required	As soon as practicable	CMC	Partner
	Electrical  
	Electrical Torque Records	As required	Within 7 days of event	CMC	Partner
	Megger Testing Records	As required	Within 7 days of event	CMC	Partner
	Hi-Pot Test Records	As required	Within 7 days of event	CMC	Partner
	PDMS Pull Cards	As required	Within 7 days of event	CMC	Partner
	Coatings  
	Coatings Quality Form	One time  - Update as required	14 days before coating begins	CMC	Partner
	Daily Completed Coatings Quality Inspection Form	Daily	As required in contract special conditions - No later than As required in contract special conditions - 9:30am the following day	Partner	Partner
	Concrete
	Concrete Pour Cards	As required	Signature required 24 hours prior to placement.  Placed in PIMS within a week of placement	Partner	Partner
	Grout Pour Cards	As required	Signature required 24 hours prior to placement.  Placed in PIMS within a week of placement	Partner	Partner
	Concrete Truck Tickets	One time  - Update as required	Within 7 days of event	Partner	Partner
	Rebar shop drawings (schedule, bar size, etc.)	One time  - Update as required	14 days prior to use	CMC	Partner
	Concrete Mix Designs	One time  - Update as required	14 days prior to use	RFI	Partner
	Concrete Supplier Certification	One time  - Update as required	14 days prior to use	CMC	Partner
	Shop drawings for precast structures	One time  - Update as required	14 days prior to use	CMC	Partner
	Shop drawings for spillway riser bases	One time  - Update as required	14 days prior to use	CMC	Partner
	Hot/Cold Weather Concrete procedures	One time  - Update as required	14 days prior to use	RFI	Partner
	Concrete formwork design	One time  - Update as required	14 days prior to use	CMC	Partner
	List of concrete equipment, tools, construction means, etc.	One time  - Update as required	14 days prior to use	Partner	Partner
	Concrete Structures - As-built Survey	One time  - Update as required	As soon as practicable	CMC	Partner
	Aggregate Source	One time  - Update as required	14 days prior to use	CMC	Partner
	Aggregate Provider's production methods	One time  - Update as required	14 days prior to use	Partner	Partner
	Aggregate Provider Certification	One time  - Update as required	14 days prior to use	CMC	Partner

	Manufactured Liner
	HDPE Liner Certifications	One time  - Update as required	14 days before shipment	CMC	Partner
	HDPE Liner Installer Certifications	One time  - Update as required	14 Days prior to installation	CMC	Partner
	HDPE Liner Destructive Test Results	Ongoing	within 7 days after completion	Partner	Partner
	Closure Turf Installer Certifications	After production completion	14 days before shipment	CMC	Partner
	HDPE Liner / Closure Turf Third Party QC Inspector Certs	Prior to performing inspection		CMC	Partner
	Manufacturers Certs: GCL Backed HDPE, resin, welding rod	One time  - Update as required	14 days before production begins	CMC	Partner
	GSE Stud liner Certs:	One time  - Update as required	14 days before production begins	CMC	Partner
	Manufacturers Certs: GSE Nonwoven fabric	One time  - Update as required	14 days before production begins	CMC	Partner
	List of Geosynthetic Manufacturers qualifications	One time  - Update as required	14 days before production begins	CMC	Partner
	Geomembrane Panel Deployment Log	Ongoing during deployment	Update weekly 	Partner	Partner
	Geomembrane Trial Seam Log	Ongoing during deployment	Update weekly 	Partner	Partner
	Geomembrane Fusion Seaming Log	Ongoing during deployment	Update weekly 	Partner	Partner
	Geomembrane Extrusion Seaming Log	Ongoing during deployment	Update weekly 	Partner	Partner
	Geomembrane Defect and Repairs Log	Ongoing during deployment	Update weekly 	Partner	Partner
	Survey as-built of top of Geomembrane	One time  - Update as required	As soon as practicable	Partner	Partner
	Survey as-built of top of Sand Fill	One time  - Update as required	As soon as practicable	Partner	Partner
	Proposed Panel Layout 	One time  - Update as required	14 days prior to install	CMC	Partner
	Final Topographic Survey	At end of each certifiable layer	As soon as practicable	Partner	Partner
	Liner Warranty	One time  - Update as required	14 days after completion of installation.	CMC	Partner
	Liner As-built Drawing(s) - panels, seams, repairs, destructs, etc.	After each installation period.  A final as- built will be submitted at the end of the job, but submitting and checking intermittent section of liner as they are completed is a much better method of operation and ensures that any errors
do not transmit through the entire job.	As soon as practicable	CMC	Partner
	GDN Manufacturer Info (name, product name, history, experience, MARV specs.)	One time  - Update as required	14 days prior to manufacturing	Partner	Partner
	Closure Turf - MQC Data, Manufacturer's Certs., and
Installation Info	One time  - Update as required	14 days prior to transport of materials.	Partner	Partner
	Closure Turf Infill - Source, Manufacturer's Info and Methods, Procedures, Installation Info, and Prequalification testing.	One time  - Update as required	14 days prior to transport of materials.	Partner	Partner
	Closure Turf As-built (Extents)	After each installation period.  A final as- built will be submitted at the end of the job, but submitting and checking intermittent section of liner as they are completed is a much better method of operation and ensures that any errors
do not transmit through the entire job.	As soon as practicable	Partner	Partner
	Geomembrane Certification Info (certs, history, resin, MARV, etc.)	One time  - Update as required	21 Days prior to producing geomembrane	Partner	Partner
	Geomembrane Resin Information	One time  - Update as required	14 days prior to producing geomembrane	Partner	Partner
	Geomembrane MQC Data (and seaming procedures)	One time  - Update as required	14 days prior to shipment to site	Partner	Partner

	Structural Fill
	Structural Fill: Proctor (1/5000 cy min.)	Ongoing during subgrade installation	Within 7 days of testing event	CMC	Partner
	Clay Screened Fill: Proctor (1/5000 cy min.)	Ongoing during subgrade installation	Within 7 days of testing event	CMC	Partner
	Subgrade Proof Roll Acceptance and Map of Area	Prior to placement of compacted fill (Acceptance happens in the field)	Within 7 days of testing event	Partner	Partner
	Structural Fill Density Test Summary	Ongoing during subgrade installation	Update and report weekly	Partner	Partner
	Structural Fill Density Test Grid	One time  - Update as required	Within 7 days of testing event	Partner	Partner
	Clay Screened Fill Density Test Summary	Ongoing during subgrade installation	Update and report weekly	Partner	Partner
	Clay Screened Fill Density Test Grid	One time  - Update as required	Within 7 days of testing event	Partner	Partner
	Clay Screened Fill Subgrade Acceptance	One time  - Update as required	Within 7 days of testing event	Partner	Partner
	Survey As-built Top of Structural Fill	One time  - Update as required	As soon as practicable	Partner	Partner
	Survey As-built Top of Clay Screened Fill	One time  - Update as required	As soon as practicable	Partner	Partner
	Anchor Trench Density Test Summary	Ongoing during subgrade installation	Update and report weekly	Partner	Partner
	Anchor Trench Density Test Grid	One time  - Update as required	Within 7 days of testing event	Partner	Partner
	GAB Fill Density Test Summary	Ongoing during subgrade installation	Update and report weekly	Partner	Partner
	GAB Fill Density Test Grid	One time  - Update as required	Within 7 days of testing event	Partner	Partner
	Subgrade Acceptance Forms	Subgrade to be approved daily in the field by all parties, but all subgrade acceptance forms should be submitted as a packet at the end of the installation period.	As soon as practicable	Partner	Partner
	Earthwork - Equipment/Materials List, Construction
Means, Location of Jack/Bore Pits, Dewatering Method	One time  - Update as required	45 days before start of activities	Partner	Partner
	Jack/Bore Installer - History and Documentation	One time  - Update as required	45 days before start of activities	Partner	Partner
	Offsite Borrow Source Material(s)	One time  - Update as required	14 days prior to importing materials	Partner	Partner

	Slurry/One Pass Wall
	Slurry Trench - Contractor Qualifications	One time  - Update as required	14 days before production begins	Partner	Partner
	Slurry Trench - Work Plan	One time  - Update as required	14 days before production begins	Partner	Partner
	Slurry Trench - Statements (Test Reports, Field Test
Reports, Certificates)	One time  - Update as required	Within 7 days of testing event	Partner	Partner
	Slurry Trench - Post Construction Completion Report	One time  - Update as required	30 days after Slurry Wall installation is complete	Partner	Partner
	Slurry Trench - As-built Profile	One time  - Update as required	30 days after Slurry Wall installation is complete	Partner	Partner
	One-Pass Walls - Contractor Qualifications	One time  - Update as required	14 days before production begins	Partner	Partner
	One-Pass Walls - Work Plan	One time  - Update as required	14 days before production begins	Partner	Partner
	One-Pass Walls - Statements (Test Reports, Field Test
Reports, Certificates)	One time  - Update as required	Within 7 days of testing event	Partner	Partner
	One-Pass Walls - Post Construction Completion Report	One time  - Update as required	30 days after One-Pass Wall installation is complete	Partner	Partner
	One-Pass Walls - As-built Profile	One time  - Update as required	30 days after One-Pass Wall installation is complete	Partner	Partner
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